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BILLY THE KID PHS 1  0.00  0.00
PBE04ST103

 1,685,995.00 1,685,995.00

DISTRICT6 0%

3 1/25/2005 7/29/2005

New roadway construction of Billy the Kid from Zaragosa to Carnes.  Preliminary Plans complete.  
Pre-final plans started under review.

FIRE STATION #35 (NEW)  0.00  0.00
PBE04FI105

 1,698,036.00 1,698,036.00

DISTRICT6 0%

4 11/21/2005 10/20/2006

Appraisal of proposed property complete.  Will begin negotiations with owner.

GENERAL ST IMPROVEMENTS DIST 6  0.00  0.00
PBE04ST109

 226,406.00 226,406.00

DISTRICT6 0%

3

Street improvements for District 6 to include street lighting, signal & flasher installation, and median 
landscaping; priorities and locations as approved by City Council.  Projects include:  Ornamental 
Lighting @ Whirlaway/Ted Haughton, Median Landscaping on Montwood Drive.  Street lights @ Cherl 
Ladd, Cadwaller, Independence & Pecan Grove.  Pedestrian Flasher @ Escobar.  No project designs 
planned to date.

PAVO REAL REC CTR  0.00  0.00
PBE04PA106

 594,606.00 594,606.00

DISTRICT6 0%

1 CF ASSOCIA-001 1/6/2005 6/3/2005

Replacement of roof at center.  Preliminary design plans delivered on July 16, 2004.  Plans currently 
being reviewed.

RANCHOS DEL SOL  0.00  0.00
PBE04PA107

 1,339,198.00 1,339,198.00

DISTRICT6 0%

1 ARTCHITECT-001 3/7/2005 8/5/2005

New park development, including sodding, playground equipment, picnic shelters, jogging path, 
parking area, lighting, basketball courts, landscaping and irrigation.  Report phase begins on June 14, 
2004.  Preliminary plans due for delivery on Aug 23, 2004.
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ROSEWAY  0.00  0.00
PBE04ST127

 4,149,759.00 4,149,759.00

DISTRICT6 0%

3 PARKHILL S-001 4/1/2005 11/4/2005

Street and drainage improvements on Roseway from Zaragosa to Carnes.  Notice-to-proceed issued 
on July 12th for Preliminary Plans. Estimate delivery of plans on August 25, 2004.  Project will likely 
require property acquisition.

YSLETA HLTH CTR  0.00  0.00
PBE04HE102

 306,000.00 306,000.00

DISTRICT6 0%

5 RON BROWN-001 4/4/2005 8/5/2005

Roof replacement and conversion to refrigerated cooling system.  Architectural firm selection 
completed on June 7th, 2004.  Contract for design should be awarded soon.  After that design of 
project may begin.


